
ID
Task Name Resource

Names
Duration Start Finish

9 CONSTRUCTION PHASE 571 d 10/20/03 1/12/06

89 Site Grading/Underground Utilities/Paving 262 d 6/17/04 6/27/05

159 Sitework/Final Paving 255 d 10/18/04 10/18/05

243 Structural Steel, Superstructure, & Shell 369 d 3/15/04 8/23/05

264 Install Stairs 127 d 11/19/04 5/20/05
267 Erect Stair 1 Romak 32 d 3/31/05 5/13/05

269 Install Manlift 107 d 12/17/04 5/18/05
270 Remove Manlift Cabrillo 3 d 5/16/05 5/18/05

334 PIP Exterior Walls and Slab 104 d 1/10/05 6/6/05

335 Line 5- J to C/Line C-1 to 5 104 d 1/10/05 6/6/05
357 Strip Formwork Conco 3 d 4/25/05 4/27/05

358 Install Frames, Doors, & Hardware Walters & 2 d 4/28/05 4/29/05

360 Slab on grade/Fireproofing 67 d 1/19/05 4/22/05

361 Level 1  (elev. 760.00') 67 d 1/19/05 4/22/05
362 Place remaining sog Conco 1 d 4/19/05 4/19/05

381 Level 1-Fireproofing Anning Jo 5 d 4/18/05 4/22/05

382 Roof curbs remaining Conco 4 d 4/19/05 4/22/05

383

384 Roof 129 d 2/22/05 8/23/05
389 Cementitious Fireproofing Anning Jo 13 d 3/31/05 4/18/05

393 Fire Sprinkler Rough In Robinson 5 d 4/29/05 5/5/05

394 Penthouse Parapet Framing # 1 Raymond 7 d 5/2/05 5/10/05

395 Perimeter Framing @ Stucco J&J Acou 9 d 4/20/05 5/2/05

396 Cementitious Fireproofing @ TS Anning Jo 14 d 4/19/05 5/6/05

397 Wood Blocking R & S 5 d 4/21/05 4/27/05

398 MEP Wall Rough in Sasco,KD 3 d 4/25/05 4/27/05

399 Sheathing @ Metal Panels Royal 4 d 5/3/05 5/6/05

400 Install Metal panels Pacific Er 5 d 5/9/05 5/13/05

401 Install Stucco Sheathing J&J Acou 3 d 4/28/05 5/2/05

402 Install Flashings @ Stucco Valley SM 3 d 4/28/05 5/2/05

403 Install Stucco J&J Acou 20 d 5/3/05 5/31/05

404 Build Sheetmetal Plenums & Flashing CMI 15 d 5/20/05 6/10/05

413 Exterior Skin & Windows 110 d 3/7/05 8/9/05

414 East Elevation 49 d 3/7/05 5/12/05
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418 Align & Caulk Royal Gla 8 d 4/11/05 4/20/05

419 Install Electrical Rough In-Canopy Sasco 4 d 4/21/05 4/26/05

420 Install Canopy Panels Royal Gla 10 d 4/27/05 5/10/05

422 North Elevation 89 d 3/14/05 7/18/05
423 Install Metal Stud Framing/Sheathing-North Royal Gla 37 d 3/14/05 5/3/05

424 Install Panels & Membrane Sheathing-North Royal Gla 47 d 3/31/05 6/6/05

425 Install Glass & Glazing Royal Gla 34 d 4/12/05 5/27/05

430 South Elevation 82 d 4/6/05 8/1/05
431 Install Metal Stud Framing/Sheathing-South Royal Gla 20 d 4/6/05 5/3/05

432 Install Panels & Membrane Sheathing-South Royal Gla 44 d 4/27/05 6/28/05

433 Install Glass & Glazing Royal Gla 35 d 4/28/05 6/16/05

438 West Elevation/Cantilever/Loading Dock 91 d 4/1/05 8/9/05
439 Install Metal Stud Framing/Sheathing-West Royal Gla 32 d 4/1/05 5/16/05

445 INTERIOR IMPROVEMENTS 528 d 10/20/03 11/8/05

448 Level 2 197 d 2/1/05 11/8/05

449 Level 2 Corridor 87 d 2/2/05 6/6/05
461 Install Upper Level  Electric @ piperacks Sasco 10 d 4/15/05 4/28/05

462 Install Duct @ Pipe Rack-Col.L-K CMI 5 d 4/1/05 4/7/05

463 Install Plumbing @ pipe racks KDS 15 d 4/8/05 4/28/05

464 Install Lower Level Electric @ piperacks Sasco 5 d 4/29/05 5/5/05

465 MEP Wall Rough Ins Sasco,KD 5 d 5/6/05 5/12/05

466 Install HM Door frames Walters & 3 d 5/6/05 5/10/05

467 Sheetrock  Walls-Both Sides (remaining) J&J Acou 4 d 5/11/05 5/16/05

468 Tape Walls J&J Acou 10 d 5/17/05 5/31/05

474 All Other Areas-Labs/Offices 127 d 2/1/05 8/1/05
479 Install Overhead Electrical Sasco 15 d 3/31/05 4/20/05

480 Install Overhead Plumbing KDS 15 d 4/7/05 4/27/05

481 Paint Overhead Exposed Areas A&B Pain 4 d 4/22/05 4/27/05

482 Frame Walls/Furring J&J Acou 6 d 3/31/05 4/7/05

483 Frame ceilings/soffits J&J Acou 4 d 4/15/05 4/20/05

484 Shaft Framing- J&J Acou 16 d 4/1/05 4/22/05

485 MEP Wall Rough in Sasco,KD 5 d 4/18/05 4/22/05

486 MEP Ceiling Rough In-Hard Ceilings Sasco,KD 3 d 4/25/05 4/27/05

487 Install Project. Screens/Shades PSI,Penin 3 d 4/26/05 4/28/05
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488 Install HM Door Frames Walters & 2 d 4/25/05 4/26/05

489 Install sheetrock J&J Acou 5 d 4/27/05 5/3/05

490 Tape walls/ceilings/soffits J&J Acou 10 d 5/4/05 5/17/05

491 Paint prime only walls A&B Pain 4 d 5/18/05 5/23/05

504 Level 2-Lines C to E 99 d 4/1/05 8/19/05
505 Install overhead AFS Robinson 2 d 4/22/05 4/25/05

506 Install overhead Electric Sasco 4 d 4/25/05 4/28/05

512 Install Overhead Ductwork CMI 6 d 4/27/05 5/4/05

513 Install Overhead Plumbing KDS 9 d 5/3/05 5/13/05

514 Frame Walls/Furring J&J Acou 4 d 5/16/05 5/19/05

515 Frame ceilings/soffits J&J Acou 5 d 5/19/05 5/25/05

516 MEP Wall Rough in Sasco,KD 5 d 5/26/05 6/2/05

532 Clean Room Construction 154 d 4/4/05 11/8/05
534 Remove Shores Conco 2 d 4/28/05 4/29/05

535 Spray Fireproofing Anning Jo 2 d 5/9/05 5/10/05

536 Intumescent Paint A&B Pain 7 d 5/2/05 5/10/05

537 Install Main TS Beams/Drops Romak 4 d 5/11/05 5/16/05

538 Frame/Furr Walls J&J Acou 4 d 5/17/05 5/20/05

539 Install Insulation J&J Acou 2 d 5/23/05 5/24/05

540 Install Vapor Barrier J&J Acou 2 d 5/25/05 5/26/05

541 Sheetrock/Tape/finish J&J Acou 6 d 5/27/05 6/6/05

576 Bathrooms 61 d 5/11/05 8/5/05
577 Set Plumbing Waste Carrier KDS 5 d 5/11/05 5/17/05

578 Frame Walls & Ceilings/Door Frames J&J Acou 5 d 5/18/05 5/24/05

579 MEP Wall Rough Ins CMI,KDS 7 d 5/25/05 6/3/05

580 Set CounterTop Supports Romak 3 d 5/25/05 5/27/05

590 Level 3 172 d 2/11/05 10/14/05

591 All Areas-Labs/Offices 172 d 2/11/05 10/14/05
592 Shaft Framing J&J Acou 9 d 4/25/05 5/5/05

598 Main duct runs & supports CMI 23 d 3/29/05 4/28/05

599 Branch piping & conduit Sasco,KD 18 d 4/5/05 4/28/05

600 Branch & Zone Ductwork CMI 10 d 4/13/05 4/26/05

601 Pressure Test & Insulate Duct CMI 3 d 4/28/05 5/2/05

633 Level 4 141 d 3/2/05 9/19/05
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634 Level 4 Corridor 78 d 3/2/05 6/20/05
646 Install Upper Level Electric @ piperacks Sasco 9 d 4/13/05 4/25/05

647 Install Duct @ Pipe Rack CMI 5 d 4/19/05 4/25/05

648 Install Plumbing @ pipe racks KDS 20 d 4/19/05 5/16/05

649 Install Lower Level Electric @ piperacks Sasco 5 d 5/10/05 5/16/05

651 MEP Wall Rough Ins Sasco,KD 5 d 4/20/05 4/26/05

658 All Other Areas-Labs/Offices 141 d 3/2/05 9/19/05
661 Install Overhead Duct CMI 23 d 4/11/05 5/11/05

662 gyp walls 2 and 3 line J&J 6 d 4/22/05 4/29/05

663 Pressure Test & Insulate Duct CMI 3 d 5/2/05 5/4/05

664 Install Overhead Branch Electrical Sasco 15 d 4/25/05 5/13/05

665 Install Overhead Plumbing KDS 15 d 5/5/05 5/25/05

666 Install Ceiling Lab Cabinet Carriers ISEC 10 d 5/5/05 5/18/05

667 Paint Overhead Exposed Areas A&B Pain 4 d 5/10/05 5/13/05

726 Level 5 142 d 3/15/05 10/3/05

727 Level 5 Corridor 79 d 3/15/05 7/5/05
733 Frame Secondary Walls J&J Acou 2 d 4/13/05 4/14/05

734 Frame Ceiling J&J Acou 2 d 4/15/05 4/18/05

735 MEP Rough in Secondary Walls @ Shafts Sasco,KD 2 d 4/15/05 4/18/05

736 Tape Primary walls J&J Acou 7 d 4/8/05 4/18/05

737 Paint Ceiling ~ 10' up A&B Pain 2 d 4/19/05 4/20/05

738 Install Pipe Racks Sasco 5 d 4/21/05 4/27/05

739 Install Upper Level Electric @ piperacks Sasco 10 d 4/25/05 5/6/05

740 Install Duct @ Pipe Rack CMI 5 d 5/2/05 5/6/05

741 Install Plumbing @ pipe racks KDS 20 d 5/2/05 5/27/05

744 MEP Wall Rough Ins Sasco,KD 5 d 5/2/05 5/6/05

748 Electrical Room 11 d 4/7/05 4/21/05
749 Insulate Walls & Sheetrock J&J Acou 5 d 4/7/05 4/13/05

750 Taping J&J Acou 6 d 4/14/05 4/21/05

751 All Other Areas-Labs/Offices 142 d 3/15/05 10/3/05
753 Install Overhead Piping KDS 15 d 3/24/05 4/13/05

754 Install overhead Electric Sasco 5 d 4/22/05 4/28/05

755 Gyp walls 2 and 3 line J&J 4 d 4/27/05 5/2/05

756 Install Overhead Duct CMI 20 d 4/28/05 5/25/05
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758 Install Overhead Branch Electrical Sasco 15 d 5/12/05 6/2/05

823 Level 6 140 d 3/29/05 10/13/05

824 Level 6 Corridor 79 d 3/29/05 7/19/05
826 Frame  Walls/Soffits J&J Acou 10 d 4/12/05 4/25/05

827 Patch Fireproofing Anning Jo 1 d 4/26/05 4/26/05

828 Sheetrock  Walls ~10'up J&J Acou 10 d 4/14/05 4/27/05

829 Frame/Insulate/Tape Gyp Shaft Walls J&J Acou 14 d 4/12/05 4/29/05

830 Frame Secondary Walls J&J Acou 2 d 5/2/05 5/3/05

831 Frame Ceiling J&J Acou 2 d 5/4/05 5/5/05

832 MEP Rough in Secondary Walls @ Shafts Sasco,KD 2 d 5/4/05 5/5/05

833 Tape Primary walls J&J Acou 7 d 4/27/05 5/5/05

834 Paint Ceiling ~ 10' up A&B Pain 2 d 5/6/05 5/9/05

835 Install Pipe Racks Sasco 5 d 5/10/05 5/16/05

845 Electrical Room 11 d 4/26/05 5/10/05
846 Insulate Walls & Sheetrock J&J Acou 5 d 4/26/05 5/2/05

847 Taping J&J Acou 6 d 5/3/05 5/10/05

848 All Other Areas-Labs/Offices 140 d 3/29/05 10/13/05
850 Install Overhead Piping KDS 15 d 4/7/05 4/27/05

851 Install Overhead Duct CMI 20 d 5/12/05 6/9/05

917 Level 1 509 d 10/20/03 10/12/05
918 Complete Concrete /Fireproofing Work 0 d 4/22/05 4/22/05

919 Level 1 Corridor 75 d 4/25/05 8/9/05
920 Install Fire Sprinkler Geo. Rob 9 d 4/25/05 5/5/05

921 Frame  Walls/Soffits J&J Acou 10 d 5/6/05 5/19/05

923 Sheetrock  Walls ~10'up J&J Acou 8 d 5/10/05 5/19/05

924 Frame/Insulate/Tape Gyp Shaft Walls J&J Acou 14 d 5/6/05 5/25/05

944 All Other Areas-Labs/Offices 120 d 4/25/05 10/12/05
945 Install Fire Sprinkler Geo. Rob 9 d 4/25/05 5/5/05

946 Install Overhead Piping KDS,CMI 15 d 5/4/05 5/24/05

992 Level 1 Shipping/Receiving 427 d 10/20/03 6/16/05
993 Place Concrete Curbs Conco 3 d 4/25/05 4/27/05

994 Place Concrete AHU-3 pad Conco 3 d 4/28/05 5/2/05

995 Install Top Track J&J Acou 2 d 5/3/05 5/4/05

996 Fireproofing Anning Jo 3 d 5/5/05 5/9/05
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997 Shaft Framing J&J Acou 3 d 5/10/05 5/12/05

998 Install Overhead Electrical Sasco 2 d 5/13/05 5/16/05

999 Install Overhead Pumbing KDS 2 d 5/17/05 5/18/05

1000 Install Overhead Duct CMI 2 d 5/19/05 5/20/05

1009 Elevator Installations 101 d 4/18/05 9/8/05

1010 Car #2 55 d 4/18/05 7/5/05
1011 Install Rails, Umbilical, False Car Otis 23 d 4/20/05 5/20/05

1012 3 Phase Power to Elevator Sasco 0 d 4/18/05 4/18/05

1013 Build Car Frame/Belt Up/Entrances Otis 12 d 5/23/05 6/8/05

1098 UTILITY BUILDING/COOLING TOWER 318 d 8/18/04 11/15/05

1139 Utility Building Interior Improvements 156 d 1/5/05 8/15/05
1144 Connect Main electrical equipment Sasco 37 d 3/17/05 5/6/05

1145 Set plumbing equipment KDS 20 d 3/31/05 4/27/05

1146 Connect plumbing equipment KDS 20 d 4/28/05 5/25/05

1147 Set mechanical equipment CMI 30 d 4/8/05 5/19/05

1152 Permanent Power - Ready Building Energized Sasco 6 d 5/9/05 5/16/05
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1160
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1175

1176

1177 end 1 d? 10/20/03 10/20/03
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